COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 03/ 2011

ESTI MATE SUMVARY 13:37: 35
CONTI D C17518 ESTI MATE NO. 0004 PROG SPEC YR 2005
PCN: 17518- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 49.0 DAYS TI VE ALLOW 46 WORK DAYS
S| GNAL UPGRADE AT SANTA FE AN PERCENT TIME:  106. 52 ORI G TI VE ALLOW 40 WORK DAYS
PRQJECT NO. NHO50A- 012
S| GNAL UPGRADE AT SANTA FE AN
NAMVE OF RQAD: 050C
PRQIECT COUNTI ES: PUEBLO
CONTRACTOR:
CONTRACT MANAGEMENT, | NC. dba US ROADS PAY PERI OD ENDI NG 06/ 03/ 2011 DATE TI ME STARTED 06/ 24/ 2010
5170 N UNION BLVD. STE. 201 DATE LET 05/ 27/ 2010 DATE WORK BEGAN
DATE AWARDED 06/ 02/ 2010 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 06/ 23/ 2010 DATE ACCEPTED
COLORADO SPRI NGS CO 80918 719 638 6781 DATE NOTI CE TO PROCEED 06/ 24/ 2010
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI: $ 487, 496. 50 PARTI Cl PATI NG $ 370, 036. 24 $ 8, 804. 98
AWARD PROJECT AM: $ 303, 303. 00 NON PARTI CI PATI NG 0. 00 0.00
PERCENT COVPLETE: 75. 91% TOTAL EARNI NGS 370, 036. 24 8,804.98
FUNDS AVAI LABLE: $ 117, 460. 26 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 370, 036. 24 8, 804. 98
TOTAL CLAI VB $ 0.00 RETAI NAGE -4,549.55 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 365, 486. 69 8, 804. 98
LI QU DATED DANAGES 0.00 0.00
AUTCOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 365, 486. 69 8, 804. 98
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 8, 804. 98

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17518 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17518-BI D ESTI MATE RUN 06/ 03/ 2011
PRQIECT: NHO50A- 012 ESTI MATE NO 0004 13:37: 35
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202- 00200 Renoval of Sidewal k 377.000 377.000
SY 0. 000 0. 00
5. 00000 377.000 1, 885. 00
0010 202-00203 Renoval of Curb and Cutter 374. 000 374.000
LF 0. 000 0. 00
5. 00000 374.000 1, 870. 00
0015 202-00220 Renoval of Asphalt Mat 2,072. 000 2,072. 000
SY 0. 000 0. 00
11. 00000 2,072. 000 22,792.00
0020 202- 00250 *Removal of Pavenment Marking 176. 000 0. 000
SF 0. 000 0. 00
2.25000 0. 000 0. 00
0025 202-00827 *Renoval of Pull Box 4.000 4. 000
EACH 0. 000 0. 00
42. 00000 4. 000 168. 00
0030 202-00840 *Renoval of Traffic Signal Pole 2.000 2.000
EACH 0. 000 0. 00
370. 00000 2.000 740. 00
0035 202-00848 *Removal of Traffic Signal Controller and Cabinet 1. 000 1. 000
EACH 0. 000 0. 00
85. 00000 1. 000 85. 00
0040 202-00858 *Renoval of Pedestal Pole 1. 000 1. 000
EACH 0. 000 0. 00
22. 00000 1. 000 22.00
0045 203-00010 Uncl assi fied Excavation (Conplete In Place) 941. 000 941. 000
CY 0. 000 0. 00
14. 00000 941. 000 13,174.00
0050 203-01500 Bl adi ng 92. 000 92. 000
HOUR 0. 000 0. 00
120. 00000 92. 000 11, 040. 00
0055 208- 00005 *Er osi on Log 100. 000 0. 000
LF 0. 000 0. 00

5. 25000 0. 000 0.00



CONTI D C17518 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PON: 17518-BI D ESTI MATE RUN 06/ 03/ 2011
PRQJECT: NHO50A- 012 ESTI MATE NO 0004 13:37: 35
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0060 208- 00050 *StormDrain Inlet Protection 3. 000 3. 000
EACH 0. 000 0. 00
70. 00000 3. 000 210. 00
0065 210-00810 *Reset Ground Sign 5. 000 5. 000
EACH 0. 000 0. 00
425. 00000 5. 000 2,125.00
0070 304- 06000 Aggregate Base Course (Cl ass 6) 728. 000 577.200
TON 0. 000 0. 00
21. 00000 577.200 12,121. 20
0075 403-34871 *Hot M x Asphalt (G ading SX) (100) (PG 76-28) 729. 510 635. 840
TON 93. 670 8, 804. 98
94. 00000 729.510 68, 573. 94
0080 503-00036 *Drilled Caisson (36 Inch) 19. 000 19. 000
LF 0. 000 0. 00
162. 00000 19. 000 3,078.00
0085 503-00048 *Drilled Caisson (48 Inch) 21. 000 21.000
LF 0. 000 0. 00
235. 00000 21.000 4,935. 00
0090 506-01020 Ceogri d Rei nforcenent 1,917. 000 1, 917. 000
SY 0. 000 0. 00
5. 50000 1,917. 000 10, 543. 50
0095 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 40. 000 40. 000
LF 0. 000 0. 00
85. 00000 40. 000 3, 400. 00
0100 604-19210 Inlet Type R L 10 (10 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
7, 000. 00000 0. 000 0. 00
0105 608-00000 Concrete Sidewal k 544. 000 544. 000
SY 0. 000 0. 00
25. 00000 544. 000 13, 600. 00
0110 608-00010  Concrete Curb Ranp 55. 000 55. 000
SY 0. 000 0. 00
90. 00000 55. 000 4, 950. 00



CONTI D C17518 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 17518-BI D ESTI MATE RUN 06/ 03/ 2011
PRQJECT: NHO50A- 012 ESTI MATE NO 0004 13:37: 35
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 609-21011 Curb and CGutter Type 2 (Section I-M 60. 000 60. 000
LF 0. 000 0.00
11. 50000 60. 000 690. 00
0120 609-21020 Curb and CGutter Type 2 (Section II-B) 764. 000 764. 000
LF 0. 000 0. 00
10. 50000 764. 000 8, 022. 00
0125 612-00001  *Delineator (Type I) 3.000 2.000
EACH 0. 000 0. 00
26. 00000 2.000 52.00
0130 613-01200 *2 Inch BElectrical Conduit (Plastic) 715. 000 715. 000
LF 0. 000 0. 00
13. 00000 715. 000 9, 295. 00
0135 613-01300 *3 Inch BElectrical Conduit (Plastic) 750. 000 750. 000
LF 0. 000 0. 00
14. 00000 750. 000 10, 500. 00
0140 613-07034 *Pul | Box (24"x36"x18") 4.000 4.000
EACH 0. 000 0. 00
700. 00000 4.000 2,800. 00
0145 613-07039 *Pul | Box (30"x48"x18") 1. 000 1. 000
EACH 0. 000 0. 00
1, 000. 00000 1. 000 1, 000. 00
0150 613-10000 *Wring 1. 000 1. 000
LS 0. 000 0. 00
3, 000. 00000 1. 000 3, 000. 00
0155 613-70400 *Lum naire H gh Pressure Sodi um (400 Watt) 2.000 2.000
EACH 0. 000 0. 00
425. 00000 2.000 850. 00
0160 614-00011 *Sign Panel (Oass I) 45. 000 45. 000
SF 0. 000 0. 00
13. 00000 45. 000 585. 00
0165 614-00012 *Sign Panel (dass I1) 20. 000 20. 000
SF 0. 000 0. 00
16. 00000 20. 000 320. 00



CONTI D: C17518 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 17518-BI D ESTI MATE RUN 06/ 03/ 2011
PRQJECT: NHO50A- 012 ESTI MATE NO. 0004 13:37:35
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 614-01503 *Steel Sign Support (2-1nch Round)(Post and Socket) 5. 000 5. 000
EACH 0. 000 0. 00
100. 00000 5. 000 500. 00
0175 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 1. 000 1. 000
Sl i pbase
EACH 0. 000 0. 00
335. 00000 1. 000 335. 00
0180 614-70450 *Traffic Signal Face (12-12-12-12)(lnstall Only) 2. 000 2. 000
EACH 0. 000 0. 00
250. 00000 2.000 500. 00
0185 614-72861 *Pedestrian Push Button (Install Only) 4.000 4.000
EACH 0. 000 0. 00
22. 00000 4. 000 88. 00
0190 614-72896 *Intersection Detection System (Canmera)(lnstall Only) 4. 000 4. 000
EACH 0. 000 0. 00
775. 00000 4. 000 3, 100. 00
0195 614-75216 *Pedestrian Signal Face (16) (Install Only) 4.000 4.000
EACH 0. 000 0. 00
140. 00000 4. 000 560. 00
0200 614-75336 *Traffic Signal Face (12-12-12) (Install Only) 8. 000 8. 000
EACH 0. 000 0. 00
200. 00000 8. 000 1, 600. 00
0205 614-75848 *Traffic Signal Controller and Cabinet (Install Only) 1. 000 1. 000
EACH 0. 000 0. 00
545. 00000 1. 000 545. 00
0210 614-81150 *Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm) 1. 000 1. 000
EACH 0. 000 0. 00
19, 000. 00000 1. 000 19, 000. 00
0215 614-81240 *Traffic Signal-Light Pole Steel (2-40 Foot Mast Arm) 1. 000 0. 000
EACH 0. 000 0. 00
22, 000. 00000 0. 000 0.00
0220 614- 84000 *Traffic Signal Pedestal Pole Steel 3. 000 2.000
EACH 0. 000 0. 00
1, 325. 00000 2.000 2, 650. 00



CONTI D C17518 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 17518-BI D ESTI MATE RUN 06/ 03/ 2011
PRQIECT: NHO50A- 012 ESTI MATE NO 0004 13:37: 35
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 614-86106 *Telenetry (Field)(Install Only) 1. 000 1. 000
EACH 0. 000 0. 00
425. 00000 1. 000 425. 00
0230 614-87350 *Test Fiber Optic Cable 1. 000 1. 000
LS 0. 000 0. 00
250. 00000 1. 000 250. 00
0235 614-87424 *Fiber Optic Cable (Single Mde) (24 Strands) 50. 000 50. 000
LF 0. 000 0. 00
2.25000 50. 000 112. 50
0240 614-87524 *Splice Fiber Optic Cable (24 Strand) 2.000 2.000
EACH 0. 000 0. 00
1, 250. 00000 2.000 2,500. 00
0245 625- 00000 *Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00
3, 400. 00000 1. 000 3, 400. 00
0250 626- 00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
26, 508. 00000 1. 000 26, 508. 00
0255 627- 00005 *Epoxy Pavement Mar ki ng 50. 000 0. 000
GAL 0. 000 0. 00
65. 00000 0. 000 0. 00
0260 627-30410 *Preformed Thernopl astic Pavenent Marking (Xwal k- St op 793. 000 0. 000
Li ne
) SF 0. 000 0. 00
11. 00000 0. 000 0. 00
0265 630- 00007 *Traffic Control Inspection 27.000 27.000
DAY 0. 000 0. 00
22. 00000 27.000 594. 00
0270 630- 00012 *Traffic Control Management 44. 000 44.000
DAY 0. 000 0. 00
380. 00000 44. 000 16, 720. 00
0275 630-80335 *Barricade (Type 3 MA) (Tenporary) 2.000 1.800
EACH 0. 000 0. 00

22.00000 1. 800 39. 60



CONTI D C17518 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 17518-BI D ESTI MATE RUN 06/ 03/ 2011
PRQJECT: NHO50A- 012 ESTI MATE NO 0004 13:37: 35
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0280 630-80341 *Construction Traffic Sign (Panel Size A) 18. 000 16. 200
EACH 0. 000 0. 00
11. 00000 16. 200 178. 20
0285 630- 80342 *Construction Traffic Sign (Panel Size B) 30. 000 19. 800
EACH 0. 000 0. 00
14. 00000 19. 800 277. 20
0290 630- 80344 *Construction Traffic Sign (Special) 50. 000 0. 000
SF 0. 000 0. 00
5. 50000 0. 000 0. 00
0295 630- 80357 *Advance Warning Fl ashing or Sequencing Arrow Panel (B 2. 000 1.800
Type
yee) EACH 0. 000 0. 00
275. 00000 1. 800 495. 00
0300 630- 80360 *Drum Channel i zi ng Devi ce 80. 000 72.000
EACH 0. 000 0. 00
17. 00000 72.000 1, 224.00
0305 630-80365 *Portabl e Message Sign Panel (State Furnished) 2.000 0. 000
EACH 0. 000 0. 00
1. 50000 0. 000 0. 00
0310 630-80380 *Traffic Cone 200. 000 54. 000
EACH 0. 000 0. 00
5. 50000 54. 000 297.00
0315 630-80520 *Mobi | e Pavenment Marking Zone 1. 000 0. 000
DAY 0. 000 0. 00
1, 700. 00000 0. 000 0. 00
0320 700- 70002 F/ A ANTI CI PATED CMD 42, 509. 460 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0325 700-70010 F/ A M nor Contract Revisions 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0330 700-70011 F/ A Partnering 100. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C17518 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 17518-BI D ESTI MATE RUN 06/ 03/ 2011
PRQJECT: NHO50A- 012 ESTI MATE NO 0004 13:37: 35
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0335 700-70016 F/ A Fuel Cost Adj ustnent 100. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0340 700-70023 F/ A On- The-Job Trai nee 200. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0345 700- 70028 F/ A ESB Program 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
2002 614-81250 Traffic Signal -Light Pole Steel (2-50 Foot Mast Arm) 1. 000 1. 000
EACH 0. 000 0. 00
31, 015. 60000 1. 000 31, 015. 60
2004 900- 00014 Added Item (Lunp Sum)/ Hold Signal Pole During Cai sson 1. 000 1. 000
Drilling and Curing
LS 0. 000 0. 00
5, 000. 00000 1. 000 5, 000. 00
2006 604- 13005 Inlet Type 13 (5 Foot) 2.000 2.000
EACH 0. 000 0. 00
3, 300. 00000 2.000 6, 600. 00
2008 202- 00000 Renoval of Structures and Obstructions 1. 000 1. 000
LS 0. 000 0. 00
4, 680. 80000 1. 000 4, 680. 80
2010 621-00425  Detour 1. 000 1. 000
LS 0. 000 0. 00
25, 184. 70000 1. 000 25,184.70
2012 630- 00000 Fl aggi ng 105. 000 105. 000
HOUR 0. 000 0. 00
26. 00000 105. 000 2,730.00
CAT 0200 CURRENT AMI $ 486, 996. 50 $ 8,804.98 % 369, 536. 24
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0350 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
500. 00000 1. 000 500. 00
CAT 0400 CURRENT AMI $ 500. 00 $ 0.00% 500. 00
PRQIECT TOTAL CURRENT AMI $ 487,496.50 $ 8,804.98 % 370, 036. 24



